



Addendum 03

C0340-21004 - EMB - Bridge R017 Superstructure Replacement **Issued Date: April 22,2021**

1. Tender modification

Upon further consultation with HP Engineering regarding the material supply, delivery timelines and COVID uncertainties, the potential for a positive tender outcome and the potential to complete this project by the end of 2021 is significantly limited.

Therefore, the Contract Documents shall be modified as follows:

	Description	Deadline / End date
A	Invitations sent	Thursday, April 1, 2021
B	Deadline for bidder questions	Monday, May 10, 2021
C	Bids received / Tender closing	Monday, May 17, 2021
D	Award of contract to contractor	Tuesday, June 8, 2021
E	Shop drawings / Traffic Plan / Letters to Affected Property Owners including safe storage of material off site	Determined by contractor
F	Start of construction	Determined by contractor - earliest 2022
G	Substantial performance of the work	Monday, October 17, 2022
H	Total performance of the work	Monday, October 31, 2022

Substantial Completion of the Work shall be achieved by October 15, 2022, and Total Completion of the Work shall be achieved by October 31, 2022.

Shop drawings, purchasing of material and delivery

The planned contract award date is June 8, 2021 and the construction start must be at the earliest, in 2022. The start date of construction shall be determined by the Contractor. After shop drawings are reviewed, it will be the responsibility of the Contractor to determine the most appropriate time to purchase, order and deliver the material, and to have the material stored safely until ready to delivery to site. No storage at Township facilities will be accepted.

Advance material payment

The Township will accept payment of offsite material up to a value of 15% of the material cost. A total of 5% can be paid once shop drawings have been reviewed, and an additional 10% can be paid for off site material once pictures are submitted of the said material to the TWP including any delivery orders/slips, location of material and written confirmation of safe storage. All material shall remain the responsibility of the contractor until project hand-over to the Township.

Construction period

Since the replacement of the structure consists of a full road closure, it is not the intent of the Township to keep the road closed for months at a time. Although the construction start date is at the discretion of the contractor, there shall be no gaps in construction (i.e. periods of construction with no progress) longer than 5 days. Careful consideration of material delivery and construction scheduling will need to be taken.

Tender and question period extension

The tender question deadline has been extended to Monday, May 10 2021 by no later than 2:00pm. The tender closing has been extended to Monday May 17, 2021 by no later than 2:00pm.

End of Addendum.

*Prepared by:
Township of Russell*