

## **Addendum 2**

**City of Kingston (the “City”)**

**RFP EN-2018-02**

**John Counter Boulevard Bridge and Roadway Construction Phase 5(b)**

**Princess Street to East of Portsmouth Avenue**

This Addendum 2 is to amend the RFP Timetable at section 1.4 in the RFP document. Proponents should note the new dates in the preparation of their proposals.

Issue Date of RFP	November 29, 2018
Deadline for Questions	January 23, 2019 15:00:00 local time
Deadline for Issuing Addenda	February 6, 2019
Submission Deadline	February 18, 2019 15:00:00 local time
Rectification Period	3 business days
Anticipated Initial Ranking and Commencement of Concurrent Negotiations	March 12, 2019
Anticipated Deadline for Submission of Best and Final Offers (“BAFO”)	April 10, 2019
Anticipated Final Ranking	May 9, 2019
Contract Negotiation Period	30 calendar days
Anticipated Execution of Agreement	June 2019